
UNCLASSIFIEDCLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February 2006
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-7 0204136N F/A-18 SQUADRONS

                                COST ($ in Millions) FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

Total PE Cost 121.376 86.089 31.098 15.298 10.095 10.079 10.056
 
1662 F/A-18 Improvements 35.726 20.954 24.708 12.374 10.095 10.079 10.056
 
2065 F/A-18 RADAR Upgrade 84.068 56.435 6.390 2.924
 
9999 Congressional Adds 1.583 8.700

 

 

 

  R-1 SHOPPING LIST - Item No. 170

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
               
The F/A-18 is capable of using external equipment to perform either fighter or attack missions. The capabilities of the F/A-18 weapon system can be upgraded to accommodate and
incorporate new or enhanced weapons as well as advances in technology to respond effectively to emerging future threats. Continued development capability is required to
successfully optimize new F/A-18 weapon system capabilities in the Fleet and to ensure interoperability in a network centric environment. Additionally, continued improvements in
reliability and maintainability are necessary to ensure maximum benefit is achieved through reduced cost of ownership and to provide enhanced availability.

F/A-18 Improvements: The F/A-18 is a multi-mission strike fighter aircraft that is used in both fighter and attack roles through selected use of external equipment (fuel tanks,
targeting/navigation, Advance Targeting Forward Looking Infrared (ATFLIR) pods, and various bomb/missile launching racks). Additional capabilities are required for interoperability in
a network-centric operational environment. In order to respond effectively to emerging future threats, F/A-18 aircraft capabilities are being upgraded to incorporate new/enhanced
weapons systems and avionics including the Joint Helmet Mounted Cueing System (JHMCS), conversion of the System Configuration Set (SCS) to a Higher Order Language (HOL),
development of the F/A-18 E/F Advanced Crew Station (ACS), replacement of Automatic Carrier Landing System (ACLS) in the F/A18, and upgrade of the existing Global Positioning
System/Inertial Navigation System in order to meet precision strike/precision approach requirements. Continued hardware/software development is required to successfully optimize
fleet F/A-18 weapons systems for interoperability in a network centric operational environment, to include: increased software capabilities, potential new hardware capabilities,
upgrading existing hardware, and network centric warfare upgrades. Additionally, a continuing capability is needed to perform technical evaluations/investigative flight testing and
provide software based on reported fleet problems.
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  R-1 SHOPPING LIST - Item No.170

February 2006

F/A-18 Radar Upgrade:  The F/A-18 Radar Upgrade, Active Electronically Scanned Array (AESA) development program, beginning in FY 1999, is the last of three pre-planned upgrades to the 
F/A-18 Type/Model/Series radar.  The AESA corrects operational test deficiencies noted in the AN/APG-73.  It provides for multi-target tracking, Synthetic Aperture Radar (SAR) imagery, SAR 
Target Location Error (TLE), and improved spotlight map resolution.  In addition, it provides for greater lethality than previous F/A-18 radars by allowing for full tactical support of existing and 
planned air-to-air (A/A) and air-to-ground (A/G) weapons significantly increases A/A and A/G detection and tracking ranges.  The AESA provides greater survivability through self-protection and 
standoff jamming capabilities, while its greater range allows for reduced detection by enemy radar.  The AESA is also more affordable than previous radars.  Significant savings in operating and 
support costs can be realized through a five fold increase in reliability over the AN/APG-73 as well as incorporating open architecture and Higher Order Language software.  Additionally, savings 
can be realized by avoiding parts obsolescence redesign costs that will be experienced on the AN/APG-65 and AN/APG-73.  

CONGRESSIONAL ADDS:

Military Rapid Response Command Information System:  The Military Rapid Response-Command and Information System (MRRCIS) is a command, control, and communications mobile 
ground node that will provide enhanced connectivity between Naval TACAIR (F/A-18) weapon platforms and USMC’s Expeditionary Warfare ground C2 nodes such as the On-the-Move Network 
Digital Over Horizon Radio System (CONDOR) and JFCOM’s Rapid Attack Information Dissemination Execution Relay (RAIDER).   This funding will be used to perform a initial proof-of-concept 
demonstration , system engineering and analysis on new technologies with the long range goal of establishing test and evaluation facilities in Hawaii.  This work will leverage off of joint service 
facilities to test the Sea Power 21/ForceNet concepts above.

FIA-18EIF Net Centric Operations Upgrades
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EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-7 0204136N/F/A-18 SQUADRONS 1662  F/A-18 Improvements

                        COST ($ in Millions) FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

Project Cost 35.726 20.954 24.708 12.374 10.095 10.079 10.056
 

 

  R-1 SHOPPING LIST - Item No. 170

                  

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

The F/A-18 is a multi-mission strike fighter aircraft that is used in both fighter and attack roles through selected use of external equipment (fuel tanks, targeting/navigation, Advance Targeting
Forward Looking Infrared (ATFLIR) pods, and various bomb/missile launching racks). Additional capabilities are required for interoperability in a network-centric operational environment. In order
to respond effectively to emerging future threats, F/A-18 aircraft capabilities are being upgraded to incorporate new/enhanced weapons systems and avionics including the Joint Helmet Mounted
Cueing System (JHMCS), conversion of the System Configuration Set (SCS) to a Higher Order Language (HOL), development of the F/A-18 E/F Advanced Crew Station (ACS), replacement of
Automatic Carrier Landing System (ACLS) in the F/A18, and upgrade of the existing Global Positioning System/Inertial Navigation System in order to meet precision strike/precision approach
requirements. Continued hardware/software development is required to successfully optimize fleet F/A-18 weapons systems for interoperability in a network centric operational environment, to
include: increased software capabilities, potential new hardware capabilities, upgrading existing hardware, and network centric warfare upgrades. Additionally, a continuing capability is needed to
perform technical evaluations/investigative flight testing and provide software based on reported fleet problems.
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EXHIBIT R-2a, RDT&E Project Justification DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204136N F/A-18 SQUADRONS 1662  F/A-18 Improvements

 B. Accomplishments/Planned Program

FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 1.758 2.176 2.635
RDT&E Articles Quantity

FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 12.182 12.597 18.613
RDT&E Articles Quantity

FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 12.141 1.250
RDT&E Articles Quantity
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February 2006

Continue to conduct engineering analysis and develop improvements to existing systems and subsystems for deficiencies identified during development of the aircraft.  Provide technical 
support for the integration of new weapons, systems, and Network Centric Warfare capability.  Continue to develop and integrate enhancements in support of Single Integrated Air Picture 
(SIAP) block 0 ICP TJ00-004 change 2 to incorporate track identification Taxonomy improvements.

Continue to develop and integrate enhancements to the effectiveness, interoperability, and safety of the F/A-18 Weapon System (airframe, avionics, and weapons) and subsystems  to include 
MIDS  and ANAV.  

Continue and complete development of JHMCS Front Seat and Operational Test.  Start and complete development of Aft Seat capability.  
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EXHIBIT R-2a, RDT&E Project Justification DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-7 0204136N/F/A-18 SQUADRONS 1662  F/A-18 Improvements

B. Accomplishments/Planned Program (Cont.)

FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 6.496
RDT&E Articles Quantity

FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 3.149
RDT&E Articles Quantity

FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 4.931
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 170

February 2006

Complete software conversion from Assembly language to Higher Order Language (HOL) to include Software Configuration Set H1E and H2E.  Start and complete Validation/Verification 
(V/V), OT, and OT&E.

Complete Aft Crew Station development, integration,  and testing.  

Start the development of the LINK4A/ RT-1379A replacement and Depot repair stand-up. The RT-1379A is required for the automatic carrier landing system (ACLS) in the F/A-18.
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CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204136N F/A-18 SQUADRONS 1662  F/A-18 Improvements

 B. Accomplishments/Planned Program

FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 3.460
RDT&E Articles Quantity

FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost
RDT&E Articles Quantity

FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 170

February 2006

Start of the validation and verification of the Weapon Configurations on F/A- 18E/F aircraft and Top Integration load out list (TILL).
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CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204136N/F/A-18 SQUADRONS 1662  F/A-18 Improvements

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 05 FY 06 FY 07
Previous President's Budget: 36.887 21.273 14.678
Current BES/President's Budget 35.726 20.954 24.708
Total Adjustments -1.161 -0.319 10.030

Summary of Adjustments
Congressional Reductions
Congressional Rescissions
Congressional Undistributed Reductions -0.464 -0.222
Congressional Increases
Economic Assumptions -0.097 0.175
Miscellaneous Adjustments -0.697 9.855
Subtotal -1.161 -0.319 10.030

Schedule:

Technical:

 

  R-1 SHOPPING LIST - Item No. 170

Not Applicable. 

- MIDS: These schedule changes do not represent any impacts to funding.  H2E operational test  schedule slipped by one quarter to allow time to fix software discrepancies discovered in 
developmental testing.  This slip in H2E operational test has also delayed MIDS OT&E.  SIAP development efforts are tied to the 21X and H4E SCS OFP being developed by the AWL and 
Boeing.  The changes are reflective of the changes in SCS development schedules.  
  
- ANAV program is an ECP, thus LRIP and FRP are incorrect terminology.   All references to LRIP and FRP are deleted.  EDM deliveries corrected to better represent the actual deliveries, 
which changed due to sub-component deliveries to the box manufacturer. The aircraft modifications schedule changes were corrected to better represent the staggered approach to the 
modifications.  DT-IIA, DT-IIB and DT-IIC test phases are changed to show an overlap of efforts to take advantage of shared test asset availability.  Production Milestone terminology modified to 
eliminate references to LRIP and FRP.
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UNCLASSIFIEDCLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204136N/F/A-18 SQUADRONS 1662  F/A-18 Improvements

D. OTHER PROGRAM FUNDING SUMMARY:    

              Line Item No. & Name To Total 
FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 Complete Cost

 APN-1 (E/F) Weapons System Cost
Line Item 4 F/A-18E/F Hornet (MYP) 2979.309 2822.335 2333.992 2044.012 1802.502 1806.927 1558.971 15348.048

APN-1 (G) Weapons System Cost
Line Item 2 EA-18G                   8.211 336.661 891.507 1308.289 1627.333 1469.445 1083.602 6725.048

 APN-5 
Line Item 28 F-18 Series Modification 457.340 420.444 477.366 527.802 551.696 516.594 523.002 1521.802 7232.467

 Related RDT&E
 (U) P.E. 064269N EA-18 G (FY05-11)
 (U) P.E. 0604270N Electronic Warfare Development (FY02-04)
 
E. ACQUISITION STRATEGY:

170

 

  R-1 SHOPPING LIST - Item No.170

February 2006

The F/A-18 Improvements program consists of extensive development projects and integration of avionics systems onto the F/A-18E/F.   The major programs within the F/A-18 Improvements project are:

- ANAV.  ANAV development is provided on a sole source cost plus fixed fee contract on an R&D Basic Ordering Agreement to Boeing.  Procurement of production hardware will be made as CFE through 
the prime contractor.

- Higher Order Language (HOL).  The conversion of the System Configuration Set software to HOL will be accomplished by the F/A-18 Advanced Weapons Laboratory at China Lake as the designated 
Software Support Activity for the F/A-18.  The design of the software will be accomplished by Boeing under sole source cost type contracts. The contract vehicle is a Technical Direction Letter contract at 
China Lake.  As the Prime contractor for the aircraft, Boeing  is the design agent for software of aircraft in production.

-  Advanced Crew Station. The design and development of the Advanced Crew Station modification is sole source to Boeing as the Prime aircraft contractor.

 - MIDS.  An acquisition developmental effort supported by SPAWAR (PMW-780).

- JHMCS.  JHMCS development is via a sole source cost plus award fee Joint Air Force contract to Boeing. 

- ACLS.  ACLS development is provided on a sole source cost plus fixed fee contract on an R&D Basic Ordering Agreement to Boeing.  Procurement of redesigned/replacement components will be made 
as GFE through Naval Undersea Warfare Center.
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1)
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-7 0204136N  F/A-18 SQUADRONS 1662  F/A-18 Improvements
Cost Categories Contract Performing Total  FY 05  FY 06  FY 07

Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development PIDS/DCS SS/CPFF/FFP MDA-ST LOUIS,MO 90.000 90.000 90.000

Primary Hardware Development ATFLIR SS/CPIF/AF MDA-ST LOUIS,MO 166.147 166.147 166.147

AWARD FEE ATFLIR 1.576 1.576 1.576

Primary Hardware Development ANAV SS/CPFF MDA-ST LOUIS,MO 13.522 5.193 01/05 5.628 01/06 3.261 01/07 0.175 27.779 27.779

Primary Hardware Development ACS SS/CPIF MDA-ST LOUIS, MO 50.301 0.192 12/04 50.493 50.493

Primary Hardware Development JHMCS MIPR WPAFB DAYTON, OHIO 45.315 4.094 05/05 49.409

Primary Hardware Development MISC. WX VARIOUS 30.516 0.267 VAR 20.528 51.311

Primary Hardware Development ACS SS/CPFF Triton, MD 2.500 2.500 2.500

Ancillary Hdw Develop ATFLIR WX NAWCAD-LAKEHURST NJ 9.201 9.201

System Engineering WX NAWCAD, PAX RIVER, MD 3.792 1.092 12/04 4.884

 

  Subtotal Product Development 412.870 10.838 5.628 3.261 20.703 453.300

Development Support MISC VARIOUS VARIOUS 36.792 1.475 12/04 1.459 12/05 0.958 12/06 2.989 43.673

Software Development WX NAWCWD-CHINA LAKE 130.494 14.235 11/04 4.300 11/05 8.149 11/06 4.317 161.495

Software Development (TDL) SS/CPIF/TDL MDA/NAWCWD-CHINA LAKE 127.560 4.612 11/04 3.065 11/05 2.777 11/06 0.370 138.384 138.384

Prior Year Costs Various Various 2,567.069 2,567.069

 

 

 

  Subtotal Support 2,861.915 20.322 8.824 11.884 7.676 2,910.621

 

  R-1 SHOPPING LIST - Item No.170

February 2006

Remarks: 
FY99 and prior year award fee earned is 74.7% (ATFLIR)

Remarks:
Prior year costs (FY95 & prior) not broken out into separate categories.
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CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2)
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 0204136N  F/A-18 SQUADRONS 1662  F/A-18 Improvements
Cost Categories Contract Performing Total  FY 05  FY 06  FY 07

Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation WX NAWCAD, PAX RIVER, MD 51.668 0.794 11/04 3.226 11/05 2.628 11/06 2.000 60.316

Operational Test & Evaluation WX OPTEVFOR, NORFOLK, VA 9.251 2.051 12/04 1.250 12/05 2.198 11/06 1.559 16.309

Developmental Test & Evaluation WX NAWCWD, CHINA LAKE, CA 3.460 11/06 3.460

 

 

 

 

  Subtotal T&E 60.919 2.845 4.476 8.286 3.559 80.085

Program  Management  Sup VARIOUS NAVAIR, PAX RIVER, MD 13.843 0.915 12/04 1.157 12/05 0.547 12/06 8.548 25.010

Travel WX NAVAIR, PAX RIVER, MD 5.229 0.806 VAR 0.869 VAR 0.730 VAR 2.256 9.890

 

 

 

  Subtotal Management 19.072 1.721 2.026 1.277 10.804 34.900

Total Cost 3,354.776 35.726 20.954 24.708 42.742 3,478.906
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Remarks:

Remarks:

Remarks:
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CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

APPROPRIATION/BUDGET ACTIVITYPROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204136N  F/A-18 Squadrons 1662 F/A-18 Improvements

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

ACS
Acquisition 
Milestones

Prototype Phase

Test & Evaluation
Milestones

TECH EVAL
   Development Test

   Operational Test

Production Milestones
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20082005 2006 2007 2010 20112009

February 2006

FOT&E 

IOC

H2E DT
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UNCLASSIFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 0204136N  F/A-18 Squadrons 1662 F/A-18 Improvements

Schedule Profile for ACS FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

FRP DVMC
1Q-3Q

TECHEVAL 4Q 1Q-2Q
FOT&E  ACS 2Q-4Q
IOC 4Q

  R-1 SHOPPING LIST - Item No.170

February 2006

First flight Developmental Testing (DT)  for ACS Aircraft with H2E. 
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CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204136N  F/A-18 Squadrons 1662 F/A-18 Improvements

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

HOL
Development 
Milestones

Verification/Validation

Test & Evaluation
Milestones

   Development Test

   Operational Test

Fleet Release
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20082005 2006 2007 201120102009

February 2006

 
FO

H2E Fleet Release

H2E  FOT&E
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CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 0204136N  F/A-18 Squadrons 1662 F/A-18 Improvements

Schedule Profile for HOL FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
H1E

Follow On Test and Evaluation (FOT&E)

H2E Requirements Definition

Development Test (DT)
Validation & Verification (V&V)
Operational Test Readiness Review (OTRR)
Follow On Test and Evaluation (FOT&E) 1Q
Fleet Release 2Q

  R-1 SHOPPING LIST - Item No. 170

February 2006
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EXHIBIT R4, Schedule Profile DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204136N  F/A-18 Squadrons 1662 F/A-18 Improvements

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

JHMCS
Acquisition 
Milestones

Prototype Phase

JHMCS Front Seat
Development

JHMCS Aft Seat
Development

Software
OFP-19C Delivery
OFP-H3E Delivery      

Test & Evaluation
Milestones

   Development Test

   Operational Test

Production Deliveries

LRIP III   

LRIP IV

FRP       
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20112010200920082005 2006 2007

 FOT&E D/F AFT Seat

FOT&EDT
Ver/Val

Design/Develop
DT

OTRR

Delivery

D/F Aft  DT

FOT&E
Delivery

F Aft  DT
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UNCLASSIFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 0204136N  F/A-18 Squadrons 1662 F/A-18 Improvements

Schedule Profile for JHMCS FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

Preliminary Design Review (PDR) AFT Seat
Critical Design Review (CDR) AFT Seat
Test Readiness Review (TRR) Aft Seat
Developmental Testing Aft Seat 1Q-4Q 1Q-2Q
Operational Testing (OT-IIB) Front Seat  
Development Test  (DT) D AFT seat 1Q-2Q
Development Test  (DT) F AFT seat 1Q-2Q
Software Delivery OFP-19C 1Q
Follow On Test Evaluation (D Aft Seat) 2Q-4Q
Follow On Test Evaluation (F Aft Seat) 2Q-4Q
Software Delivery OFP-H2E+ 1Q
LRIPIV
Full Rate Production Start
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EXHIBIT R4, Schedule Profile DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204136N F/A-18 Squadrons 1662 F/A-18 Improvements

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

ANAV 
Acquisition 
Milestones

EDM Deliveries
Box Development
Development

(4) (2) (2) (2) (2)

Aircraft Integration
Design Reviews

Integration Test Tape

H-4E

Test & Evaluation
Milestones

Aircraft Modifications

  Lab/King Air Box Test  

   Non-AESA Aircraft

AESA Aircraft

Production Milestones
170

FY06 Procurements (Lot 30 A/C)

FY07 Procurements

FY08 Procurements

FY09 Procurements

FY10 Procurements

Aircraft Deliveries
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2005 2006 2010

February 2006

20112007 2008 2009

IOC

FCA PCA

DT-IIA

DT-IIB

DT-IIC /Techeval

Deliveries (42)

Deliveries (42)

Procurement

PDRCDR

Flight TestDesign 

Design & Development Integrated T&E

Deliveries (42)

Lot 30  Lot 31

Deliveries (42)

Lot 32

Deliveries (42)

Lot 33

STEP 2 ECP

PAX, CL PAX, CL

Procurement

Procurement

Procurement

Procurement
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CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 0204136N F/A-18 Squadrons1662 F/A-18 Improvements
Schedule Profile for ANAV FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

Eng Dev Model (EDM) Delivery - Boeing (Lab/Flight Testing) 2Q-4Q 1Q
System Critical Design Review (CDR) 1Q
Test Tape Development/Test 1Q-4Q
Flight Test 4Q 1Q-4Q 1Q-3Q
H-4E SCS Development/Test 1Q-4Q 1Q-4Q 1Q-3Q
Aircraft Modification 4Q 1Q, 2Q-3Q
Lab/King Air Flt Test / Developmental Testing (DT-IIA) 3Q-4Q 1Q-2Q
DT-IIB 1Q-4Q 1Q
DT-IIC TECHEVAL 4Q 1Q-3Q
Functional Configuration Audit (FCA) 3Q
Physical Configuration Audit (PCA) 1Q
IOC 4Q
Box Deliveries 2Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204136N  F/A-18 Squadrons 1662 F/A-18 Improvements

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

ACLS
Acquisition 
Milestones

Development Phase

Test & Evaluation
Milestones

   Development Test

   Operational Test

Production Activities

Aircraft Lot 30 Deliveries

Aircraft Lot 31 Deliveries

Aircraft Lot 32 Deliveries

Aircraft Lot 33 Deliveries
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February 2006

2004 2005 2006 2007 2008 2009 2010 2011

Design/Integration

IOC

OPEVAL

LOT 30 (42)

Lot 31 (42)

OTRR

Lot 32 (42)

Lot 33 (42)

UNCLASSIFIED
Exhibit R-2, RDTEN Budget Item Justification
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UNCLASSIFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-7 0204136N  F/A-18 Squadrons 1662 F/A-18 Improvements
Schedule Profile, ACLS FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

Design/Integration 1Q-4Q 1Q
Operational Test Readiness Review (OTRR) 1Q
Operational Evaluation (OPEVAL) 2Q-3Q
IOC 1Q
Lot-30 Deliveries 4Q 1Q-4Q
Lot-31 Deliveries 4Q 1Q-4Q
Lot-32 Deliveries 4Q 1Q-4Q
Lot-33 Deliveries 4Q 1Q-4Q

  R-1 SHOPPING LIST - Item No. 170

February 2006
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(Exhibit R-2, page 20 of 34)



UNCLASSIFIED
CLASSIFICATION:

EXHIBIT R-4a, Schedule Profile DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E/BA-7 0204136N  F/A-18 Squadrons 1662 F/A-18 Improvements

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

170

 R-1 SHOPPING LIST - Item No.170
Exhibit R-4a, Schedule Detail

E/F DT&E

E/F OT&E

UNCLASSIFIED

21C SCS (SIAP 
Block 0) [C/D]

H4E SCS (SIAP 
Block 0) [E/F]

SIAP SOW Tasks

F/A-18 MC SW Development

19C Software Configuration 
Set 

F/A-18C/D MIDS Integration

C/D DT&E

C/D OT&E

F/A-18 E/F MIDS Integration

2005 2006

MIDS LVT F/A-18 Milestones 

MIDS F/A-18 Production 
Deliveries

2011

February 2006

2007 2008 2009 2010

DT-IIIA-1

OT-IIIA-1

19C OT

REQUIREMENTS

DESIGN

DEVELOPMENT

IT&E

REQUIREMENTS

DESIGN

DEVELOPMENT

IT&E

SIAP SOW Tasks

DT-IIIA-1

OT-IIIA-1

UNCLASSIFIED
Exhibit R-2, RDTEN Budget Item Justification
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UNCLASSIFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 MIDS 0204136N  F/A-18 Squadrons 1662 F/A-18 Improvements

Schedule Profile FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
 MIDS F/A-18 Production Deliveries 1Q-4Q 1Q-4Q 1Q-4Q
F/A-18C/D MIDS Integration
    C/D DT&E 1Q-2Q
    C/D OT&E 2Q-4Q
F/A-18E/F MIDS Integration
    E/F DT&E 1Q-2Q
    E/F OT&E 2Q-4Q
F/A-18 MC SW Development
19C SCS 2Q-4Q
 21X SCS (SIAP Block 0) [C/D]
Requirements 1Q-4Q 1Q-4Q
    Design 4Q 1Q-3Q
    Development 3Q-4Q 1Q
    IT&E 1Q-4Q 1Q-2Q
 H4E SCS (SIAP Block 0) [E/F]
    Requirements 1Q-2Q
    Design 1Q-4Q 1Q
    Development 4Q 1Q-4Q
    IT&E 1Q-4Q 1Q-4Q
SIAP SOW Tasks 1Q-4Q 1Q-4Q 1Q-4Q

  R-1 SHOPPING LIST - Item No. 170

February 2006
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UNCLASSIFIED
CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-7 0204136N/F/A-18 SQUADRONS 2065 F/A-18 RADAR Upgrade

                        COST ($ in Millions) FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

2065 RADAR Upgrade 84.068 56.435 6.390 2.924
 

 

  R-1 SHOPPING LIST - Item No. 170

                  

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

The F/A-18 Radar Upgrade, Active Electronically Scanned Array (AESA) development program began in FY 1999. It is the last of three pre-planned upgrades to the F/A-18
Type/Model/Series radar. The AESA corrects operational test deficiencies noted in the AN/APG-73. It provides for multi-target tracking, SAR imagery, SAR TLE, and improved spotlight map
resolution. In addition, it provides for greater lethality than previous F/A-18 radars by allowing for full tactical support of existing and planned air-to-air (A/A) and air-to-ground (A/G) weapons,
significantly increasing A/A and A/G detection and tracking ranges.  The AESA provides greater survivability through self-protection and standoff jamming capabilities, while its greater range allows 
for reduced detection by enemy radar. The AESA is also more affordable than previous radars. Significant savings in operation and support costs can be realized through a five fold increase in
reliability over the AN/APG-73 as well as incorporating open architecture and Higher Order Language software. Additionally, savings can be realized by avoiding parts obsolescence redesign
costs that will be experienced on the AN/APG-65 and AN/APG-73.

The $10M reduction in FY 2006 may result in the inability to complete the Active Electronically Scanned Array (AESA) Anti-Tamper program as scheduled in 2007. This will result in
AESA   Radars being forward deployed without Full Anti-Tamper Protection, in conflict with OSD policy and the approved AESA AT Plan.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204136N F/A-18 SQUADRONS 2065 F/A-18 RADAR Upgrade

 B. Accomplishments/Planned Program

FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 46.658 29.742 6.390
RDT&E Articles Quantity

FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 35.876 20.193
RDT&E Articles Quantity

FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 1.534 6.500
RDT&E Articles Quantity
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February 2006

Continue EMD effort and radar cross-section assessments. Osprey Holstein was reduced in FY06.  Osprey Holstein began in FY05 and will complete in FY09.

 Continue software development, DT, and systems integration efforts.

AESA OT&E.    
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204136N F/A-18 SQUADRONS 2065 F/A-18 RADAR Upgrade

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 05 FY 06 FY 07
Previous President's Budget: 89.434 67.447 6.368
Current BES/President's Budget 84.068 56.435 6.390
Total Adjustments -5.366 -11.012 0.022

Summary of Adjustments
Congressional Reductions -10.000
Congressional Rescissions
Congressional Undistributed Reductions -1.466 -0.705
Congressional Increases
Economic Assumptions -0.307 0.032
Miscellaneous Adjustments -3.900 -0.010
Subtotal -5.366 -11.012 0.022

Schedule:

Technical:
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Software development issues and less than planned flight test performance have added contractual cost and schedule pressure. In order to deliver AESA on schedule to meet Fleet deliveries and
meet Key Performance Parameters (KPP), some non-KPP functionality has been deferred into next software load H4. 

A Low Rate Initial Production (LRIP) 4 was added during the Milestone C review in January 2004.
 Integrated Testing & Evaluation versus Technical Evaluation/Operational Evaluation to increase efficiency and enable CONOPs development earlier.  The overall Test and Evaluation 
schedule will complete in 3rd Quarter 06 as previously scheduled.
Added H4E Build 4 with software risk associated.
IT&E (Integrated Test & Evaluation) - previously titled "Technical Evaluation (TECHEVAL)"  -  extends into 3rd Quarter 06
IOC - 1st Quarter 07
First Deployment - expected 1st Quarter 08

UNCLASSIFIED
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204136N F/A-18 SQUADRONS 2065 F/A-18 RADAR Upgrade

D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 Complete Cost

(1) Line Item 4 F/A-18E/F HORNET (MYP) APN-1 111.831 189.168 178.014 177.558 183.219 195.181 134.200 0.000 1368.566
(2) Line Item 28 F-18 SERIES MOD APN-5 (OSIP 002-07) 5.448 74.614 79.451 116.121 123.267 258.527 657.428

E. ACQUISITION STRATEGY: 
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The AESA program employs a two-phase approach with sole source contracts to Boeing, the airframe prime manufacturer.  Phase I is a moderate risk reduction phase conducted in FY 1999 and 
FY 2000.  During this phase, Boeing conducted competitive source selection at the radar system subcontract level.  A BOA order for RFP development and subcontractor selection was made to 
conduct this effort.  It includes an “845” agreement for prototype development, which includes commercial development/amortization provisions.  Conducting the competition early in the program 
allowed for focused risk reduction and contractor investment.  Phase II  consisted of a typical System Demonstration program and development contract.  The program transitioned to Phase II with a 
successful Milestone II Decision in FY 2001.  When the program entered production in FY03, the  “845” agreement allowed the contractor to amortize unreimbursed development costs into the 
production unit cost.  This strategy fully utilizes acquisition reform initiatives such as: early partnering with industry;  alpha contracting; leveraging industry investment; optimizing use of Commercial 
Off-the Shelf software and Non-Developmental Item; Cost as an Independent Variable; and Electronic Data Deliverables.
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-7 0204136N F/A-18 SQUADRONS 2065 F/A-18 RADAR Upgrade
Cost Categories Contract Performing Total  FY 05  FY 06  FY 07

Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Primary Hardware Dev (EMD) SS/CPFF MDA - St Louis, MO 361.746 46.658 06/05 29.742 11/05 6.390 11/06 2.924 447.460 447.460

GFE SS/CPFF MDA - St Louis, MO 3.517 3.517 3.517

Primary Hardware Dev (Pre-EMD) SS/CPFF MDA - St Louis, MO 4.900 4.900 4.900

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

  Subtotal Product Development 370.163 46.658 29.742 6.390 2.924 455.877

Software Development WX NAWCWD China Lake, CA 24.444 7.510 10/05 31.954

Integrated Logistics Support WX NAWCAD Pax, MD 0.971 0.169 10/05 1.140

Integrated Logistics Support WX NADEP North Island, CA 0.371 0.371

0.000

0.000

0.000

0.000

0.000

  Subtotal Support 25.786 7.679 0.000 0.000 33.465

 

  R-1 SHOPPING LIST - Item No. 170

Remarks: The $10M reduction in FY 2006 may result in the inability to complete the Active Electronically Scanned Array (AESA) Anti-Tamper program as scheduled in 2007. This will result in AESA Radars being forward deployed
without Full Anti-Tamper Protection, in conflict with OSD policy and the approved AESA AT Plan.

Remarks:
The development contract has experienced technical issues, resulting in cost growth. To partially mitigate this cost growth, non-KPP functionality has been deferred. The additional contract cost is being absorbed within the current
program funding.  Moving from a separate Development Testing/Operational Testing test plan to an Integrated Test and Evaluation plan has reduced Test and Evaluation costs sufficiently to absorb the contract cost growth.
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-7 0204136N F/A-18 SQUADRONS 2065 F/A-18 RADAR Upgrade
Cost Categories Contract Performing Total  FY 05  FY 06  FY 07

Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation WX NAWCAD Pax River, MD 8.417 6.193 10/04 0.679 10/05 15.289

Operational Test & Evaluation WX OPTEVFOR, Norfolk, VA 6.740 1.534 10/04 6.500 10/05 14.774

Developmental Test & Evaluation WX NAWCWD China Lake, CA 16.913 29.278 10/04 10.300 10/05 56.491

Operational Test & Evaluation MP EGLIN AFB, FL 1.000 10/05 1.000

0.000

0.000

0.000

  Subtotal T&E 32.070 37.005 18.479 0.000 0.000 87.554

Program Management Support Various NAVAIR Pax River, MD 1.652 0.345 10/04 0.473 10/05 2.470

Travel TO NAVAIR Pax River, MD 0.423 0.060 10/04 0.062 10/05 0.545

0.000

0.000

0.000

0.000

  Subtotal Management 2.075 0.405 0.535 0.000 0.000 3.015

Total Cost 430.094 84.068 56.435 6.390 2.924 579.911
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Remarks:
Integrated Test and Evaluation has reduced Test and Evaluation costs to enable the program to absorb contract cost growth.

Remarks:

Remarks:
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204136N F/A-18 SQUADRONS 2065 F/A-18 RADAR Upgrade

170

  R-1 SHOPPING LIST - Item No. 170

MS II or 
MS B

PDRSDR CDR

SS

Old LRIP or 
MS C

IOCOld MS III or 
FRP Dec Rev

First Deploy

PRR FCA PCA

Lab Flt Rel

TRR DT-IIA
DT-B1

DT-IIB
DT-B2

DT-IIC1
DT-B3

DT- IIC2 TECHEVAL
DT-C1 TECHEVAL

OT-IIA or
OT-B1

OT-IIB or
OT-B2

OT-IIC OPEVAL 
or OT-C1 
OPEVAL

FRP Start

LRIP I Start

LRIP II Start

DT-IA
DT-A1

OT-IIB
OT-A1

Calendar Year
Fiscal Year

Quarter 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

F/A-18E/F/G   
Deliveries

Software      
Delivery

Development      
Test

Operational Test

AT Development`

Acquisition                   
Milestones

Production    
Milestones

EDM Delivery                      
&                         

Production 
Delivery

20102004 2005 2006 2007
2004 2005 2006 2007 2008 2009

2008 2009
2011

2011
2010

LRIP(3)LRIP(2)

MS(C)

LRIP(4)

IOC FRP

REVIEW
DEP

FIRST

LRIP(2)

 START
LRIP(3)

 START

1- 8
2- 12

3- 22LRIP(4)

 START
4- 42FRP

 START FRP-42

 RADAR LOADS

 H3 SCS SW

 DT-C2
 DT-C1

 CONTINUOUS DT ASSIST

 E68

 OT-C1(1) OT-C1(2)

 H3E BUILD (4)  H4 FLEET REL

 LOT 30(42) LOT 26(48)  LOT 29(42) LOT 28(42) LOT 27(42)  LOT 31(42)

 OT-C2
   OPEVAL

DTCDRSFR PDR
OT

 O-LVL PCA

 H5 FLEET REL H3E FLEET REL

 LOT 32(42)  LOT 33(42)

DEVELOPMENT

 IT&E

 IT&E

FRP-42 FRP-42

 H5

FOT&E

 H4

FOT&E

Integrated Test & Evaluation and OPEVAL
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UNCLASSIFIED
CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-7 0204136N F/A-18 SQUADRONS 2065 F/A-18 RADAR Upgrade

Schedule Profile FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
Developmental Testing (DT-C1) 1Q-3Q
Developmental Testing (DT-C2) 4Q 1Q-3Q
Milestone C (MS C) 2Q
Start Low-Rate Initial Production I (LRIP II) 2Q
Low-Rate Initial Production I Delivery 2Q-3Q
Integrated Test Evaluation (IT&E old TECHEVAL) 3Q-4Q 1Q-3Q
Operational Evaluation (OT-IIC) (OPEVAL) 2Q-3Q
Low-Rate Initial  Production II Delivery 3Q-4Q 1Q-3Q
Low Rate Initial Production IV 1Q
IOC 1Q
Full Rate Production (FRP) Decision 2Q
Full Rate Production Start 2Q
First Deployment 1Q
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UNCLASSIFIED
CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-7 0204136N  F/A-18 SQUADRONS 9999 Congressional Adds

                        COST ($ in Millions) FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

Project Cost 1.583 8.700
 
RDT&E Articles Qty
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A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
       

The Military Rapid Response-Command and Information System (MRRCIS) is a command, control, and communications mobile ground node that will provide enhanced connectivity between
Naval TACAIR (F/A-18) weapon platforms and USMC’s Expeditionary Warfare ground C2 nodes such as the On-the-Move Network Digital Over Horizon Radio System (CONDOR) and JFCOM’s
Rapid Attack Information Dissemination Execution Relay (RAIDER). This funding will be used to perform a initial proof-of-concept demonstration , system engineering and analysis on new
technologies with the long range goal of establishing test and evaluation facilities in Hawaii.  This work will leverage off of joint service facilities to test the SeaPower 21/ForceNet concepts above.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204136N F/A-18 SQUADRONS 9999 Congressional Adds

 B. Accomplishments/Planned Program

9614 FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 1.583 1.700
RDT&E Articles Quantity

1662 FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 7.000
RDT&E Articles Quantity

FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost
RDT&E Articles Quantity
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Perform initial proof of concept demonstration and deliver completed analysis.  Provide government oversight and engineering support.

 FIA-18EIF Net Centric operations upgrades
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204136N  F/A-18 SQUADRONS 9999 Congressional Adds

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 05 FY 06 FY 07
Previous President's Budget: 1.625 0.000 0.000
Current BES/President's Budget 1.583 8.700 0.000
Total Adjustments -0.042 8.700 0.000

Summary of Adjustments
Congressional Reductions
Congressional Rescissions
Congressional Undistributed Reductions -0.042
Congressional Increases 8.700
Economic Assumptions
Miscellaneous Adjustments
Subtotal -0.042 8.700 0.000

Schedule:

Technical:
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Not Applicable. 

Not Applicable.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-7 0204136N  F/A-18 SQUADRONS 9999 Congressional Adds

D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 Complete Cost
NOT APPLICABLE

E. ACQUISITION STRATEGY: 

F. MAJOR PERFORMERS: 
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9614: The proof of concept demonstration systems engineering and analysis will be performed by IDIQ contract with Anteon, Inc, which will be subcontracting the 95% of the tasking to Hawaiya 
Technologies, LLC in Hawaii.

                                                       

TBD
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